Risks

One risk that we may have when doing this project is that the artists and music producers may not like how we handle the uploading or distributing of music. To counter this, we will have an open presentation of our product, and showcase its features before we have an official launch. That way, if there are any features that are not well received, or if there are any features or suggestions that are brought up, we can handle the given feedback accordingly.

Another risk we may have while doing this project is that there may be some security leaks that allow people to pirate the music that has been uploaded to our platform. In order to counter this, we can bring in testers, as well as vulnerability testers to attack our platform and see where there may be areas that can be exploited in our system.

Resources

The resources we have for this project are our team members, which consist of Darren, Alexander, and Samantha. Darren is the Database Specialist, Samantha is the Web Designer, and Alex the Backend Developer.

Tasks

Task	Resource	Duration	Start	End
Database design	Darren	1 month	February 1	March 1
Database Optimization	Darren	2 Weeks	March 1	March 7
Design the website gui	Samantha	1 Week	February 1	February 7
Draw up the website in HTML + CSS	Samantha	1 Week	February 7	February 14
Animate visual effects	Samantha	2 Weeks	Feb 14	Feb 28
Design Backend	Alexander	2 Weeks	Feb 1	Feb 14
Begin coding backend	Alexander	2 Weeks	Feb 14	Feb 28
Hook up	Alexander +	1 Week	March 1	March 7

backend with Front end website	Samantha			
Hook up backend with database	Alexander + Darren	1 Week	March 7	March 14
Testing, Bug fixing	All	2 Week	March 14	April 1